Fast tracking hospital construction.
Hospital leaders should consider four factors in determining whether to fast track a hospital construction project: Expectations of project length, quality, and cost. Whether decisions can be made quickly as issues arise. Their own time commitment to the project, as well as that of architects, engineers, construction managers, and others. The extent to which they are willing to share with the design and construction teams how and why decisions are being made.